

**THE CITY OF ESPAÑOLA  
RESOLUTION 2020-41B**

**A RESOLUTION TO REQUEST A CONTRACT TIME EXTENSION FOR THE GRANT FUNDING AWARDED THROUGH THE NEW MEXICO DEPARTMENT OF TRANSPORTATION (NMDOT) – CONTRACT D17075/1.**

**WHEREAS**, the City of Española, New Mexico, has the legal authority to apply for, receive and administer state and federal funds; and,

**WHEREAS**, the City of Española was awarded NMDOT Cooperative Agreement funds in the amount of \$55,782.00, consisting of the NMDOT share of \$41,836 along with the City's matching portion \$13,946; and,

**WHEREAS**, the reference number of the funding agreement is Control Number is L500267, the Contract Number is D17075/1, and the Project Number is SP-5-18(187);

**WHEREAS**, the inclement weather and other unforeseen circumstances has made it unfeasible to complete the project as dictated in the agreement by the Contract deadline of December 31, 2020, and;

**NOW THEREFORE, BE IT RESOLVED BY THE GOVERNING BODY OF THE CITY OF ESPAÑOLA, NEW MEXICO, that:**

1. The City of Española officially requests from the NMDOT one-year time extension to complete the above-mentioned project.
2. The City of Española will diligently ensure that the project complies with all terms of the existing and any amendments.
3. The City of Española assures the NMDOT that it can provide the funds above and beyond the anticipated cost of the project, should the project cost exceed the provided funds.

**PASSED, APPROVED AND ADOPTED** this 8<sup>th</sup> day of December, 2020.



\_\_\_\_\_  
**Javier Sánchez, Mayor**

**ATTEST:**



\_\_\_\_\_  
**Angelica M. Serrano, Interim City Clerk**